Lofthus Frukt og Saft

Lofthus Frukt og Saft

Project manager

Project dates   19-Nov-2018 - 11-Jan-2019

Completion   0%

Tasks   29

Resources   6

A medium sized company - "Lofthus frukt og saft" located at Hardanger fjord in western Norway - are producing one of the best apple juices in Norway. It is a 100% pure natural product, without any sugar added or other additives of any kind.

Name	Begin date	End date
Project Start Meeting	19/11/18	19/11/18
Plan	20/11/18	28/11/18
Needs Assesment and Project Planning	20/11/18	21/11/18
Market research	20/11/18	28/11/18
Site Outline	20/11/18	22/11/18
Concept Development	22/11/18	28/11/18
Site Structure	23/11/18	28/11/18
Design	28/11/18	12/12/18
Design Meeting	28/11/18	28/11/18
Style Tiles	29/11/18	03/12/18
Text Content Development	29/11/18	03/12/18
Coding and Site Building	29/11/18	07/12/18
Wireframe	07/12/18	12/12/18
Portfolio Images	29/11/18	04/12/18
Build	04/12/18	01/01/19
Customer Approval Meeting	04/12/18	04/12/18
Photoshoots (employee photos)	05/12/18	11/12/18
Html and CSS	13/12/18	17/12/18
Implementing Javascript	18/12/18	24/12/18
Payment Gateway Integration	25/12/18	28/12/18
UX/UI Design	31/12/18	31/12/18
Add Text and Photos to Website	01/01/19	01/01/19
Launch	02/01/19	10/01/19
Launch Meeting	04/01/19	04/01/19
Cross Platform and Browser Testing	02/01/19	04/01/19

Tasks

Name	Begin date	End date
UX/UI Testing	07/01/19	07/01/19
Refinement	08/01/19	08/01/19
Bug Fixes	09/01/19	10/01/19
Launch Site	11/01/19	11/01/19

Resources

Name	Default role
Project manager	undefined
front-end developer	undefined
back-end developer	undefined
copywriter	undefined
photographer	undefined
Designer	undefined

Gantt Chart

Name	Begin date	End date
Project Start Meeting	19/11/18	19/11/18
Plan	20/11/18	28/11/18
Needs Assesment and Project Planning	20/11/18	21/11/18
Market research	20/11/18	28/11/18
Site Outline	20/11/18	22/11/18
Concept Development	22/11/18	28/11/18
Site Structure	23/11/18	28/11/18
Design	28/11/18	12/12/18
Design Meeting	28/11/18	28/11/18
Style Tiles	29/11/18	03/12/18
Text Content Development	29/11/18	03/12/18
Coding and Site Building	29/11/18	07/12/18
Wireframe	07/12/18	12/12/18
Portfolio Images	29/11/18	04/12/18
Build	04/12/18	01/01/19
Customer Approval Meeting	04/12/18	04/12/18
Photoshoots (employee photos)	05/12/18	11/12/18
Html and CSS	13/12/18	17/12/18
Implementing Javascript	18/12/18	24/12/18
Payment Gateway Integration	25/12/18	28/12/18
UX/UI Design	31/12/18	31/12/18
Add Text and Photos to Website	01/01/19	01/01/19
Launch	02/01/19	10/01/19
Launch Meeting	04/01/19	04/01/19
Cross Platform and Browser Testing	02/01/19	04/01/19
UX/UI Testing	07/01/19	07/01/19
Refinement	08/01/19	08/01/19
Bug Fixes	09/01/19	10/01/19
Launch Site	11/01/19	11/01/19

Resources Chart

Name	Default role	November 2018			December 2018					January 2019	
		Week 47 19/11/18	Week 48 26/11/18	Week 49 03/12/18	Week 50 10/12/18	Week 51 17/12/18	Week 52 24/12/18			Week 1 31/12/18	Week 2 07/01/19

Project Start Meeting

Launch Site

Name	Default role
⊞ ● Project manager	undefined
⊞ ● front-end developer	undefined
⊞ ● back-end developer	undefined
⊞ ● copywriter	undefined
⊞ ● photographer	undefined
⊞ ● Designer	undefined